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ESTIMATE RUN 10/14/2004

ESTIMATE SUMMARY 13:33:06

CONTID: C14743         ESTIMATE NO: 0008 FINL 2002

PCN: 14743-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R3 Pavement Markings FY04 PERCENT TIME:

PROJECT NO: MC R300-118                   

R3 Pavement Markings FY04

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 10/14/2004 DATE TIME STARTED 03/09/2004

632 WEST GUNNISON DATE LET 02/12/2004 DATE WORK BEGAN 04/20/2004

 DATE AWARDED 02/17/2004 DATE TIME STOPPED 08/15/2004

 DATE CONTRACT EXECUTED 03/08/2004 DATE ACCEPTED 08/15/2004

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 03/09/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,842,500.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,553,140.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 578.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

124.03

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7/15/2004 ??:??:??

7/15/2004 ??:??:??

100.00%

0.00

0.00

0.00

578.11

$

$

$

$

0.00

1,842,500.00

1,842,500.00

0.00

1,842,500.00

0.00

0.00

1,842,500.00

0.00

AMOUNT DUE 1,842,500.00 578.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 578.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

160.0
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PCN: 14743-BID    ESTIMATE RUN 10/14/2004

PROJECT: MC R300-118                   ESTIMATE NO: 0008 13:33:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PAVEMENT MARKING 58,198.000 58,198.000

SF  0.000 0.00

0.30000 58,198.000 17,459.40

202-00250  
 

0010 MOBILIZATION UPDATED AUTOMATICALLY BY SITE MANAGER 1.000 1.000

L S 0.000 0.00

7,500.00000 1.000 7,500.00

626-00000  
 

0015 *EPOXY PAVEMENT MARKING PLAN QUANTITY MODIFIED BY CMO 
#2.

59,300.000 59,300.000

GAL 0.000 0.00

30.00000 59,300.000 1,779,000.00

627-00005  
 

0020 WARRANTED EPOXY PAVEMENT MARKING 58,198.000 58,198.000

SF  0.000 0.00

0.30000 58,198.000 17,459.40

627-00200  
 

0025 EPOXY PAVEMENT MARKING (2-YEAR WARRANTY) 58,198.000 58,198.000

SF  0.000 0.00

0.20000 58,198.000 11,639.60

627-00202  
 

0030 FLAGGING THIS ITEM DELETED BY FORM 105 NUMBERED -  
INSPECTOR #13.

0.000 0.000

HOUR 0.000 0.00

20.00000 0.000 0.00

630-00000  
 

0035 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) THIS ITEM 
DELETED BY FORM 105 NUMBERED -  INSPECTOR #13.

0.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

630-80342  
 

0040 MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

7,500.00000 1.000 7,500.00

630-80510  
 

0045 F/A ANTICIPATED CMO PLAN QUANTITY MODIFIED BY CMO #2. 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0050 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0055 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
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PCN: 14743-BID    ESTIMATE RUN 10/14/2004

PROJECT: MC R300-118                   ESTIMATE NO: 0008 13:33:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A OJT COLORADO TRAINING PROGRAM WARNING LITES & 
EQUIPMENT TRAINEE JAKE HURLBIRT OJT COLORADO

1,941.600 1,941.600

F A 0.000 0.00

1.00000 1,941.600 1,941.60

700-70022  
 

0065 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $0.00 1,842,500.00CURRENT AMT 1,842,500.00 $$

PROJECT TOTAL 0.00 $ 1,842,500.00CURRENT AMT 1,842,500.00 $$


